
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:10 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 651 Date: 12-Nov-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time:

Const Calendar Day: 891

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

PC and warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Misc MEP paperwork and write diaries. Update elevator punchlist.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

USA HOIST COMPANY, INC.

Diary: Dispute

Elevator

Bill O'Sullivan delivered the additional M-1 elevator keys to Bill Shedd.

098 0-000-000.098

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

At 1030, Bill Shedd and I went to the SCADA tracking system in the basement of the Bay Bridge Toll
Plaza to check the status of the dehumidification units and determine if it was possible to changes the set
points for each system remotely (it was not). The three systems that we lowered the set point to 20% the
previous week were operating at 20% relative humidity. The tower head and west loop systems were
operating at 40%.

FWS was contacted to ask how to change the set point for the 300 unit in the tower head (there is no
control box nor readout panel on the unit). Larry Moughler sent a cut sheet for a Rotronic Humidistat with
instructions for changing the setting. I asked if this was the humidistat which was installed as Submittal
129 approves a Visalia Humidistat. He said he would get back to me.

Bill O'Sullivan transmitted oveer 4 more sets of the O&M Manual for the five Dehumidification systems.

128 0-000-000.128
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